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ESTIMATE RUN 06/08/2021

ESTIMATE SUMMARY 11:28:45

CONTID: C23037         ESTIMATE NO: 0002 PROG 2005

PCN: 23037-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 CURB RAMPS AKRON TO WRAY PERCENT TIME:

PROJECT NO: C0343-044                     

US 34 CURB RAMPS AKRON TO WRAY

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,604,561.13 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,453,444.63 NON-PARTICIPATING 319,435.83

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,192.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.50

WORK DAYS

WORK DAYS

36.78%

1,014,377.86

319,435.83

319,435.83

310,243.19

$

$

$

$

40,219.39

549,963.88

590,183.27

0.00

590,183.27

-15,349.89

0.00

574,833.38

0.00

AMOUNT DUE 574,833.38 310,243.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 310,243.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

  

32.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/08/202105/31/2021

03/04/2021

03/12/2021

03/19/2021

04/08/2021
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PCN: 23037-BID    ESTIMATE RUN 06/08/2021

PROJECT: C0343-044                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 360.000

529.000

202-00200  
 

18,677.89889.000

11,114.29

2,063.000

SY  

21.01000

0010 Removal of Curb 0.000

28.000

202-00201  
 

269.0828.000

269.08

40.000

LF  

9.61000

0015 Removal of Curb and Gutter 808.000

756.000

202-00203  
 

32,030.721,564.000

15,482.88

3,391.000

LF  

20.48000

0020 Removal of Concrete Curb Ramp 145.000

251.000

202-00206  
 

9,420.84396.000

5,971.29

1,006.000

SY  

23.79000

0025 Removal of Concrete Pavement 30.000

101.000

202-00210  
 

2,695.98131.000

2,078.58

306.000

SY  

20.58000

0030 Removal of Asphalt Mat 217.000

298.000

202-00220  
 

9,094.90515.000

5,262.68

1,160.000

SY  

17.66000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,607.000

SF  

2.79000

0040 Removal of Pull Box 1.000

4.000

202-00827  
 

2,537.505.000

2,030.00

6.000

EACH

507.50000

0045 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

8.000

EACH

304.50000

0050 Unsuitable Material 1.000

13.000

203-00050  
 

710.5014.000

659.75

50.000

CY  

50.75000

0055 Potholing 1.000

5.000

203-01597  
 

1,126.686.000

938.90

20.000

HOUR

187.78000
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PCN: 23037-BID    ESTIMATE RUN 06/08/2021

PROJECT: C0343-044                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil (Offsite) 0.000

0.000

207-00702  
 

0.000.000

0.00

76.000

CY  

86.28000

0065 Erosion Control (Curb Ramp) 23.000

50.000

208-00090  
 

8,659.9973.000

5,931.50

154.000

EACH

118.63000

0070 Reset Ground Sign 5.000

17.000

210-00810  
 

7,815.5022.000

6,039.25

57.000

EACH

355.25000

0075 Reset Pedestrian Push Button 0.000

2.000

210-00860  
 

1,218.002.000

1,218.00

4.000

EACH

609.00000

0080 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

40.000

LF  

101.50000

0085 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

30.000

LF  

39.09000

0090 Adjust Valve Box 3.000

6.000

210-04050  
 

5,024.259.000

3,349.50

9.000

EACH

558.25000

0095 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

1,665.000

SF  

2.03000

0100 Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

43.000

LB  

8.37000

0105 Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.100

ACRE

4,110.75000

0110 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

15,225.00000
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PCN: 23037-BID    ESTIMATE RUN 06/08/2021

PROJECT: C0343-044                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

2,131.50000

0120 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

19.79000

0125 Aggregate Base Course (Class 6) 0.000

13.000

304-06007  
 

1,284.1413.000

1,284.14

40.000

CY  

98.78000

0130 Hot Mix Asphalt (Patching) (Asphalt) 28.720

104.780

403-00720  
 

40,650.75133.500

31,905.51

537.000

TON 

304.50000

0135 Concrete Pavement (Patching) 33.000

109.000

412-00190  
 

15,531.96142.000

11,922.42

306.000

SY  

109.38000

0140 Concrete Sidewalk 170.000

376.000

608-00000  
 

36,287.16546.000

24,988.96

1,176.000

SY  

66.46000

0145 Concrete Curb Ramp 396.000

776.000

608-00010  
 

141,776.841,172.000

93,872.72

2,874.000

SY  

120.97000

0150 Curb Type 2 (Section B) 73.000

322.000

609-20010  
 

18,995.55395.000

15,484.98

1,033.000

LF  

48.09000

0155 Curb and Gutter Type 2 (Section II-B) 270.000

528.000

609-21020  
 

42,804.72798.000

28,321.92

1,500.000

LF  

53.64000

0160 Median Cover Material (Concrete) 143.000

239.000

610-00030  
 

3,522.04382.000

2,203.58

968.000

SF  

9.22000

0165 2 Inch Electrical Conduit 0.000

34.000

613-00200  
 

1,380.4034.000

1,380.40

44.000

LF  

40.60000
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PCN: 23037-BID    ESTIMATE RUN 06/08/2021

PROJECT: C0343-044                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Type One Pull Box 0.000

4.000

613-07001  
 

3,248.004.000

3,248.00

6.000

EACH

812.00000

0175 Pedestrian Push Button Post Assembly 0.000

3.000

614-72863  
 

5,739.843.000

5,739.84

5.000

EACH

1,913.28000

0180 Construction Surveying 0.370

0.330

625-00000  
 

24,867.500.700

11,723.25

1.000

L S 

35,525.00000

0185 Mobilization 0.453

0.090

626-00000  
 

78,520.240.543

13,014.41

1.000

L S 

144,604.50000

0190 Public Information Management (Tier IV) 30.000

24.000

626-01114  
 

2,268.0054.000

1,008.00

150.000

DAY 

42.00000

0195 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

4,722.000

SF  

14.72000

0200 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

500.000

HOUR

23.35000

0205 Traffic Control Inspection 6.000

16.000

630-00007  
 

3,349.5022.000

2,436.00

40.000

DAY 

152.25000

0210 Traffic Control Management 16.000

16.000

630-00012  
 

21,112.0032.000

10,556.00

100.000

DAY 

659.75000

0215 Pedestrian Barricade (ADA) 50.000

0.000

630-80340  
 

3,299.0050.000

0.00

100.000

LF  

65.98000

0220 Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

893.2022.000

0.00

47.000

EACH

40.60000
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PCN: 23037-BID    ESTIMATE RUN 06/08/2021

PROJECT: C0343-044                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Construction Traffic Sign (Panel Size B) 4.000

0.000

630-80342  
 

162.404.000

0.00

8.000

EACH

40.60000

0230 Vertical Panel 8.000

0.000

630-80350  
 

243.608.000

0.00

30.000

EACH

30.45000

0235 Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,537.501.000

0.00

2.000

EACH

2,537.50000

0240 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,522.501.000

0.00

2.000

EACH

1,522.50000

0245 Drum Channelizing Device 15.000

0.000

630-80360  
 

380.7015.000

0.00

30.000

EACH

25.38000

0250 Traffic Cone 25.000

0.000

630-80380  
 

304.5025.000

0.00

50.000

EACH

12.18000

0255 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

25.000

DAY 

507.50000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0265 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0270 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

10,000.000

F A 

1.00000



CONTID: C23037         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 23037-BID    ESTIMATE RUN 06/08/2021

PROJECT: C0343-044                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:28:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 549,963.87319,435.831,564,341.74CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 2) 1.000

0.000

620-00002  
 

19,411.881.000

0.00

1.000

EACH

19,411.88000

0285 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,462.631.000

0.00

1.000

EACH

19,462.63000

0290 Sanitary Facility 1.000

0.000

620-00020  
 

1,344.881.000

0.00

1.000

EACH

1,344.88000

CAT 40,219.390.0040,219.39CURRENT AMT0400 $ $ $

$ 590,183.26319,435.83$1,604,561.13$CURRENT AMTPROJECT TOTAL


